
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

7:43 AM
Run date

Time

Reviewer: Awal, Mohammad 18-Jan-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 1000 Date: 27-Dec-2013 Friday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 571

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:55 AM. Crews had to work on the Transversal Indications on the
Electro Slag Weld , work on the skirt , & work on miscellaneous activities . They started at 7:00 AM.

Rick , Ernest , Jose , Ma , Mike , Paul , Reggie , & Zack had to work on the Transversal Indications on
the Electro Slag Weld . Crews had to prepare their tools & equipments. They were done at 7:15 AM.

Rick had to work on Joint P . Face A between 3 & 9 meters . Rick had to wait for the crews to built
working platform , set the heating blankets , mobilize his tools & equipments to excavate on Joint P . He
was done at 11:00 AM. Rick was called to post bond excavating Joint P . Face A until further notice .

After that , he had to mobilize , & set on Joint K . Face A between 3 & 9 meters . Rick had to heat &
excavate . He started at 3:00 PM.

Ernest had to work on Joint T . Face A between 9 & 13 meters . Ernest had to clean , grind , heat, &
weld . He started at 7:20 AM. he was done at 4:50 PM.

Mike had to work on Joint E . Face A between 9 & 13 meters . Mike had to clean , grind , heat , & weld .
He started at 7:25 AM. He was done at 4:30 PM.

After that , Mike had to wrap up his tools , equipments. , & prepare to mobilize to a new location .

Randy had to work on Joint E . Face B between 3 & 9 meters . Randy had to clean , grind , heat, &
weld he started at 7:30 AM.

Ma had to work on Joint V . Face A between 9 & 13 meters . Ma had to clean & grind . He started at
7:20 AM.

Reggie had to work on Joint K . Face A between 9 & 13 meters . Reggie had to clean & grind . He
started at 7:30 AM. He was done at 10:00 AM.

After that , He had to work with Rick on Joint P . Then on Joint J to the end of the shift .

Jose & Paul had to work on the heating blankets , monitor the heat , supply materials , & work with all
crews .
Crews split their times between the Transversal Indication & item work .

Zack had to work on Q. face A between 3 & 9 meters . Zack had to clean & grind the excavates areas .
He started at 7:20 AM.

( For The Transversal Indications . For Rick , Ernest , Ma , & Reggie 8.0 Regular Hours & 2.0 Hours Over
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Time )
( For The Transversal Indications . For Jose & Paul 5.0 Regular Hours & 1.0 Hours Over Time ) )
( For The Transversal Indications . For Carlos 3.0 Regular Hours & 2.0 Hours Over Time )
( For The Transversal Indications . For Jonathon 2.0 Hours Over Time )

Ed & Jesse had to UT Joint J . Face B between 9 & 13 meters . Bernie & Bonifacio had to MT Joint K
Face A between 3 & 9 meters & Joint V . Face A between 9 & 13 meters .

Ed , James , Bernie , Bonifacio , & Jesse were on the site . They had to work with the welders . VT , MT
, & UT the welds . Check Ed & James 's report for the welders detailed activities .

Carlos , Froylan , Froylan Jr. , & Jose had to work on miscellaneous activities on the tower . Crews had
to work on house keeping , work with the other crews , assemble & disassemble working platforms where is
needed . They started at 7:15 AM.

Jonathan & Carlos had to work on the rig beam . Crews had to set the new shims & install the
permanent bolts . They started at 7:20 AM.

In the afternoon , Carlos joined the welders . He had to work on Joint P . Face A above the ring beam .
Carlos had to clean & grind the weld . He started at 12:45 PM.

Roger Joined Jonathon on the ring beam at 1:00 PM. Crews had to set the remaining 4 shims & install
bolts . Crews were done at 2:50 PM. They had to wrap their tools & equipments. They were done at 3:00
PM.

Roger left at 3:10 PM.

Jonathon joined the welders . He had to work on Joint J . Face A between 9 & 13 meters . Jonathon
had to clean & grind the weld . He started at 3:15 PM.

Tower crews were done at 4:55 PM. They had to wrap up their tools & equipments. Crews left at 5:10
PM.

In the office , I had to work on my report . I was done at 5:30 PM.

Bid Item: 052 T-L02-TNE.05204-0120F4 Tower Lift 02 Tower NE Furnish structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L01-DSE.05304-0120F4 Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment Rental Company

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM ROGELIO RUIZIronworker 2.00 0.00 0.00 2.00

JNM JONATHAN CANITESIronworker 8.00 2.00 0.00 10.00

JNM CARLOS ALVERADOIronworker 8.00 2.00 0.00 10.00

APP ZACHARIAH MACDONALDIronworker 8.00 2.00 0.00 10.00

APP REGINALD HUMPHREYIronworker 8.00 2.00 0.00 10.00

JNM RANDY CLAYBORNIronworker 8.00 2.00 0.00 10.00

JNM PAUL FAMBRINIIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL JIMENEZIronworker 8.00 2.00 0.00 10.00

JNM MAN CHUN MAIronworker 8.00 2.00 0.00 10.00

APP JOSE TORRESIronworker 8.00 2.00 0.00 10.00

JNM ERNEST CONNORSIronworker 8.00 2.00 0.00 10.00

FOR EARL CLAYBORNIronworker 8.00 2.00 0.00 10.00
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Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

8.00

*E0010562

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2295

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2294

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2293

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2292

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0010562

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0030562

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0010562

2.00

No

0.00 0.00

Bid Item: 053 T-L01-ANE.05304-0120F4 Tower Lift 01 Walkway Grating and Access Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JR. FROYLAN RUIZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM JOSE PRADOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00
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